Implementation of Penal Policy Review Group Recommendations

Fifth Report of the Implementation Oversight Group to the Minister for Justice and Equality

In bold = Lead Agency(ies)

Ratings scale under Implementation Status

| Rating A to E | Description of range |
|---------------|--|
| E | No Progress |
| D | Discussion/Consultation/Planning Phase |
| С | Implementation Phase Commenced |
| В | Implementation Phase Progressing |
| A | Fully Implemented |

Chapter 2 - A New Penal Policy (establishing a rationale for the future)

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | Implementation Status |
|---|--|---|---|--|--------------------------|
| 1 | The Review Group considers that any | Criminal Law Reform (CLR), | Government Memorandum. Letter to all agencies. | 1. Approval of Scheme by Minister July 2015. CLR | |
| | punishment within criminal sanctions | Irish Prison Service (IPS), | Strategy statements and annual report of IPS. | 2. Consultation with Courts Service (CS) Q4 2015. CLR | |
| | should as far as reasonably feasible but subject to the principle of proportionality, also assist an offender's rehabilitation and reintegration. The Review Group therefore recommends that | Probation Service (PS), Chief Information Office (CIO), | Strategy statements and annual report of PS. Statement of principles contained in sentencing legislation. Monitoring of sentencing trends and outcomes. | General Scheme of Criminal Justice (Sentencing and Parole) Bill around broad principles of sentencing to be submitted to Government Q4 2016. CLR Government agreed to focus on Parole Board Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas. | С |
| | all of the key players involved in the administration of criminal justice and penal policy | | | Establishment of a small group of judges representing the various jurisdictions to consider and return observations on the sentencing heads of the Bill. This group to revert to the DoJE Q4 2016. CLR | |
| | should take into account the aim of rehabilitation and | | | Regarding the sentencing heads of the Bill, a response from the Group of Judges asked to consider the matter was received. Q1 2017 CLR | |
| | reintegration of the offender when imposing and | | | 6. Statement in annual report of IPS July 2016. IPS. | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|---|--|---|--|---|---|--------------------------|
| | implementing criminal sanctions. | | | 7. Statement in annual report of Probation Service July 2016. The Probation Service will continue to implement its Strategy 'Lasting Change through Offender Rehabilitation' (2015-2017). PS 8. Monitoring of sentencing trends and outcomes- to follow. CIO | × | |
| 2 | The Review Group recommends that our law and | 1. PPP 2. An Garda Síochána | Government Memorandum. Letter to all agencies sent. Strategy statement and | 1. Memorandum – completed May 2015. PPP | 1 | С |
| | practice in the area of penal policy should be just, proportionate, humane and should | (AGS) 3. IPS 4. PS 5. CP | annual report of IPS contains reference to these principles.4. Strategy statement and annual report of Probation | Letter to all agencies drawing attention to this recommendation issues (pending Government approval of recommendation 1). Completed December 2015 PPP | 1 | |
| | aim to reduce • reoffending behaviour, and | Next Steps- other agencies to be consulted: Irish Youth | Service contains reference to these principles. 5. Convening of interdepartmental | 3. Statement in annual report of IPS July 2016. IPS | 1 | |
| | reliance on prison as a sanction. These principles should inform all aspects of penal | Justice Service (IYJS) Dept. Of Environment, Community & Local Government | interagency group re collaborative working. 6. Strategy statement of the Dept Justice & Equality to contain reference to these principles. 7. Progress in implementing | 4. Statement in annual report Probation Service July 2016. The Probation Service will continue to implement its Strategy 'Lasting Change through Offender Rehabilitation' (2015-2017). PS | | |
| | policy from diversion through to sentencing, serving of sanction, | (D/E,C&LG) Dept. Social Protection Dept of | Terms of Reference for Interagency Group for a Fairer & Safer Ireland. 8. Reduction in CSO data | Action in Dept Justice & Equality Strategy Statement 2016-2019, to ensure a whole of Govt approach to penal policy & addressing offender behaviour to reduce reoffending. DJE | 1 | |
| | rehabilitation and exit from sanction. | Dept of Education Dept of Health/Health Service | showing decrease in recidivism.9. Progress in implementing the strategic objectives of A | Implementing the Terms of Reference & work programme for Interagency Group for a Fairer & Safer Ireland. PPP | × | |
| | | Executive (HSE) | <i>New Way Forward'</i> Social Enterprise Strategy 2017-2019. | Implementation of A New Way Forward' Social Enterprise Strategy 2017-2019. IPS/PS/PPP | × | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|---|--|---|--|--|---|--------------------------|
| | | | | Implementation of the Year 1 Implementation Plan for A New Way Forward' Social Enterprise Strategy 2017-2019. IPS/PS/PPP | × | |
| 3 | The Review Group recommends that there must be greater emphasis, if necessary through legislation, on | 1. PPP 2. CLR 3. AGS 4. IPS 5. PS 6. CP | IPS and PS express views to PPP on ways to improve interagency cooperation. IPS/PS Strategic Steering Group express views on way to improve interagency | On 20 January 2016 Acting Secretary General wrote to the main Departments concerned to invite them to participate in interdepartmental/agency group and to seek their views at the same time on recommendation 41. ASG | 1 | D |
| | promoting inter- agency cooperation in the management and rehabilitation of | 7. DJE Next Steps - other agencies to be | co-operation. 3. Integrated Offender Management Initiative continues to operate. | Chairperson appointed in July 2016 and 17 nominations for interdepartmental/agency group received September 2016. Q3 2016. PPP | 1 | |
| | offenders. In addition to the criminal justice agencies, there is a | • IYJS • D/E,C&LG | SORAM includes representation from Housing Sector, HSE. Meeting of | Workshop on Interagency and Interdepartmental Co- Operation held on 8 February 2016. PPP | 1 | |
| | need to recognise that a whole-of Government approach is | D/Social interdepartmental/ agency group. D/Education 0. D/Health/HSE 0. D/Health/HSE 0. | interdepartmental/ agency group. 6. Strategy statement of the | Interdepartmental inter-agency group established Q3 2016. PPP | | |
| | required in collaboration with relevant agencies and local authorities in addressing | Community organisations | contain reference to these principles. | Schedule of meetings of inter-agency group laid out Q4 2016. 1st meeting took place on 10 October 2016, 2nd meeting on 16 November 2016 at which it was agreed that group will meet thereafter on a quarterly basis. PPP | | |
| | offending behaviour and assisting offenders in maintaining crime | | - | Terms of reference of the group to be agreed May 18th 2017 PPP | 1 | |
| | free lives. | | | Report to be issued from Chairperson to Minister with outline of progress to date which includes identifying current practises in Interagency work from year 1 and Programme of work/recommendations to be considered for year 2. PPP | × | |
| | | | | Pilot joint agency response continues to operate - ongoing. IPS, PS, AGS | 1 | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status | | | |
|---|---|---|--|---|--|--------------------------|---|---|--|
| | | • | | 9. Meetings of SORAM continue - <i>ongoing</i> . IPS, PS, AGS | 1 | | | | |
| | | | | 10. Evaluation of Community Return (CR) Scheme undertaken November 2013. PS | 1 | | | | |
| | | | | 11. Plan to jointly deliver dedicated services to sex offenders in the Midlands prison in place delivered Q1 2016. IPS, PS | 1 | | | | |
| | | | | 12. Action in Dept Justice & Equality Strategy Statement 2016-2019, to ensure a whole of Govt approach to penal policy & addressing offender behaviour to reduce reoffending. DJE | 1 | | | | |
| 4 | The Review Group recommends that a programme similar | nat a2. IYJSgroup in place.nilar3. PS2. Youth Diversion Programme | 1 Letter issued on 5 th August, 2015 to Department of Children and Youth Affairs (DCYA) with a view to placing responsibility on IYJS. PPP | 1 | D | | | | |
| | to the Youth Diversion | 4. AGS | (YDP) for 18-21 year olds introduced. | 2 Letter to Garda Commissioner issued 10 June 2015. PPP | 1 | | | | |
| | Programme be introduced for young people | | Review of 21+ age group commences. | 5 5 I | 0 0 1 | | 3 Meeting held in September 2016 between AGS and IYJS regarding consideration implications of the change. AGS | 1 | |
| | above the age of 18 with an initial focus | | | 4 AGS to commence scoping exercise on impact of any changes by Q1 2017. AGS | 1 | | | | |
| | on 18-21 year olds. In this respect, the Review Group | | | 5 Further discussions with AGS and IYJS to take place on this recommendation following review. IYJS | × | | | | |
| | recommends that the relevant Departments and | | | | 6 IYJS convene meeting of all groups. IYJS | × | | | |
| | agencies, including An Garda Síochána should immediately | | | 7 Decision taken on expanding YDP taken. PPP/DCYA Proposal made on whether to introduce legislation <i>to</i> <i>follow</i> PPP/DCYA | × | | | | |
| | consult in relation to the most appropriate and | | | 8 Programme introduced - to follow. DCYA/AGS | × | | | | |
| | effective means of targeting this group within the context of | | | 9 Evaluation and monitoring of programme - <i>to follow.</i> | × | | | | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|---|---|---|--|---|---|--------------------------|
| | current and future resources. | | | 10 Implementation of findings from evaluation and monitoring - <i>to follow.</i> | × | |
| 5 | The Review Group recommends that relevant agencies review the offences | AGS Crime Division (CD) Director of | of 2. AGS report on proposed extension | 1. Three meetings of stakeholders convened. AGS | 1 | D |
| | covered by the adult caution scheme with a view | Public Prosecutions (DPP) | | Fourth meeting of criminal justice interagency working group to be held on 9th May 2016 with a view to making recommendations. DJE | 1 | |
| | to including a wider range of offences. | 5 | Review carried out and report produced by Working Group on Alternatives to Prosecution Q4 2016 DJE | 1 | | |
| | | | | 4. Suggested scheme currently under consideration. | × | |
| 6 | The Review Group welcomes and supports proposals | 1. CP Next Steps- other | CP to convene meeting of stakeholders. Pilot commences. | Preliminary meeting of Justice Agency representatives and Department held to scope out implementation steps May 2015. CP | 1 | D |
| | to pilot a community court and emphasises | agencies to be consulted: | Pilot evaluated. Results of evaluation implemented. | Follow up meeting of Justice Agency representatives and Departments held October 2015. CP | 1 | |
| | the need to ensure that such courts are | D/E,C &LG D/Health | 5. Pilot agreed. | CP to send outline strategy to Minister for Justice and Equality for assessment – to follow. CP | 1 | |
| | re adequately resourced. | D/Education HSE Courts DCYA TUSLA | | DJE to review changes made following consideration of recommendations 4 & 5 and their impact on recommendation 6 before making any final determination. | × | |

Chapter 3 – VICTIMS OF CRIME

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status | | | |
|---|--|---------------------------------|--|--|--|--|--|---|---|
| 7 | The Review Group recommends that the | <u>Transposition</u> CLR | 1. Directive implemented. | 1. Views of COSC sought. CLR | | | | | |
| | role of the victim in the criminal justice system | Implementation | | Consultation with groups supporting victims completed. CLR | 1 | В | | | |
| | be fully acknowledged and looks forward to | d All criminal justice agencies | | 3. Agencies undertake technical work. CLR | 1 | | | | |
| | the full implementation of the EU Directive (2012/29/EU) | | | General Scheme drafted and submitted to Government and approved July 2015. CLR | 1 | | | | |
| | establishing minimum standards on the rights, supports and | | | 5. Ministerial approval to go to Government to publish Scheme. CLR | 1 | | | | |
| | protection of victims of crime, and replacing | | replacing amework JHA on the f victims in | e, and replacing ncil Framework sion I/220/JHA on the ding of victims in | 6. Pre-legislative scrutiny currently underway. CLR | 1 | | | |
| | Council Framework Decision | | | | | | 7. Government approval to publish Bill in Q4 2016. CLR | 1 | |
| | 2001/220/JHA on the standing of victims in | | | | | 8. Publication of Bill in Q4 2016. CLR | 1 | | |
| | criminal proceedings. | | | | | | | 9. Enactment of Bill - to follow. CLR Q3 2017 | 1 |
| | | | | 10. Commencement of Bill – submission to <i>follow.</i> CLR | × | | | | |
| | | | | 11. Memorandum of Understanding prepared between AGS & IPS Q4 2017 IPS/AGS | × | | | | |
| | | | | 12. Protocol governing co-operative working arrangements prepared between IPS & PS. Q4 2017 IPS/PS | × | | | | |
| | | | | 13. Establish National Victim Services Team. PS | 1 | | | | |

Chapter 4 – ALTERNATIVES TO CUSTODY

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|---|---|---|--|---|----------|--------------------------|
| 8 | The Review Group recommends the adoption of a strategy to reduce prisoner numbers to a safe level | Diversion 1. PPP 2. AGS 3. PS 4. IPS | CR scheme continues/is expanded. Alternatives to custody developed/increase in use as compared to | Draft Strategy to be finalised for submission to Management Board. PPP Q4 2017 | × | В |
| | subject to the need to ensure proper protection of the public. This requires a focus on alternative approaches to the treatment of | re proper ection of the public.3. Reduction in numbers entering prison.2. Prison population records fails. IPS/PS/PPPrequires a focus on native approachesnumbers currently in prison4. Reduction in numbers in prison to safe custody2. Prison population records fails. IPS/PS/PPP | 2. Prison population records falls. IPS/PS/PPP | | | |
| | offenders. However, to achieve a reduction of | 1. IPS 2. PS | | First meeting with CIO and researchers held 24 November 2016. CIO | 1 | |
| | prisoners in custody requires a level of | 3. PPP 4. IYJS | | Meetings of DoJE Working Group on Data & Interoperability held. CIO | 1 | - |
| | collaboration and cooperation between all relevant Departments and agencies, including the IPS, Probation Service, An Garda | | | 5. Monitoring of prison numbers and impact of initiatives <i>to follow.</i> CIO | × | |
| | Síochána, Irish Youth Justice Service, Department of Health and local authorities. | | | Examination of sentencing trends annually to follow. CIO | X | |
| 9 | The Review Group recommends the development and | 1. PS 2. CLR 3. CP | 1. Expansion of the use of alternatives to imprisonment and | PS 1. PS to examine feasibility of introducing integrated community service by Q4 2015. PS | 1 | Pilot Project |
| | expansion of the use of community sanctions in | | accompanying reduction in use of | 2. Scoping project commenced Q4 2015. PS | - | B |
| | particular those that address the underlying | | imprisonment. 2. Criminal Justice | 3. Pilot introduced July 2016. Q3 2016 PS | | |
| | causes of offending. | | (Community Sanctions) Bill drafted by the OPC. | 4. Completion of pilot Q2 2017. PS | × | - |
| | | | 3. Legislation enacted. | 5. Results of evaluation Q4 2017. PS | × | - |
| | | | | 6. Implementation of findings Q4 2017. PS | × | Bill |
| L | | | | CLR 7. Not currently possible to indicate date of publication due to competing priorities. CLR | × | <u>Bill</u> D |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|--|---|---|--|---|--------------------------|
| | | | | Publication of Bill - to follow. CLR Enactment of Bill - to follow. CLR | × | - |
| 10 | | 1.05 | | | × | |
| 10 | The Review Group supports the Fines (Payment and | 1. CP 2. CS | Fines Act fully implemented. Monitoring of impact of | Preparations for the implementation of the Act completed Q1 2016. CP | 1 | C |
| | Recovery) Act 2014 and welcomes the positive impact that | | implementation indicates reduction in numbers entering prison | 2. Debt recovery process finalised Q1 2016. CP | 1 | |
| | such legislation will have on fine defaulters and prison | on fine defaulters | 3. System in operation January 2016. CP | 1 | | |
| | administration. The Review Group recommends the early | | | Review of impact of legislation and implement findings of review. Q4 2017. CP/CIO | × | |
| | and full implementation of this legislation. | | | Meeting relevant parties including AGS, PS, CS, IPS to discuss implications of legislation. Q4 2017 CP | × | |
| | | | | Discuss communications strategy with Courts Service. Q1 2017 CP | 1 | - |
| | | | | 7. Implementation of findings from monitoring - <i>to follow.</i> CP | × | - |
| | | | | 8. Review overall implementation of Act. CP | × | |
| 11 | The Review Group supports the increased focus on and promotion | 1. PS 2. CLR 3. PPP | Completion of pilot study. Evaluation of pilot | PS 1. PS examined feasibility of introducing 'integrated community service' Q4 2015. PS | 1 | B |
| | of community service as an alternative to | 4. CP | study. 3. Engagement and | Scoping project commenced Q4 2015. PS | 1 | |
| | imprisonment. The Review Group therefore recommends that the | Next Steps- other agencies to be consulted: | information sharing with the judiciary and other agencies: HSE, housing | 3. Pilot introduced July 2016. PS | 1 | |
| | Probation Service examine the feasibility of introducing, on a pilot | HSED/Health | agencies, and others PS deems appropriate. | 4. Completion of pilot Q2 2017. PS | 1 | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|---|-----------------------------------|---|--|----------|--------------------------|
| | basis, an integrated community service where community service would be imposed with | | | Results of evaluation Q2 2017. PS Review of findings from monitoring ongoing. PS | | - |
| | conditions, such as a mandatory restriction on movement order or | | | 7. Implementation of findings Q3 2017. PS | 1 | - |
| | addiction treatment, where appropriate. | | | 8. Engagement and information sharing with judiciary ongoing. | 1 | |
| | | | | <u>CIO</u> 9. Monitoring of impact of changes on sentencing trends annually. CIO | × | |
| | | | | PPP 10. Review of findings from monitoring <i>ongoing</i> . PPP | × | |
| 12 | recommends the introduction, on a statutory basis, of a provision for community service in lieu of part of a sentence of | 1. PPP 2. CLR 3. PS | PPP complete examination of the issues and develop proposals. Subject to 1, initiation and passing of legislation. | Review of need for new alternatives to imprisonment completed. PPP | | E |
| | imprisonment in excess of one year. | | Monitoring of impact on sentencing trends and prison population. Implementation of findings. Publication of Bill. | Decision on whether to introduce this sanction made July 2015. (Decision not to proceed at this stage) PPP | \ | |
| 13 | The Review Group recommends that the use of open prisons for weekend sentencing be considered. | 1. IPS 2. PPP 3. CLR | IPS completes assessment. Findings implemented. | IPS position considered and stated to PPP on 13 October 2015. Weekend sentencing option is not considered a priority at this time for IPS. IPS | ~ | Α |
| 14 | Recognising the positive impact which restorative justice can | 1. PS 2. CP | 1. New Implementation Plan in place. | Implement restorative interventions including restorative conferences, victim empathy programmes and participation in victim impact panels ongoing. PS | 1 | |

| Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|--|---------------------------|---|--|---|--------------------------|
| have for appropriate victims and offenders, the Review Group | | Restorative Justice available nationally. Increased referrals to | Introduce Communication Strategy with judiciary Q3 2016. PS | 1 | B |
| recommends the extension of the | | Restorative Justice programmes. | 3 Pilot Victim Offender Mediation Programme Q4 2015. PS | 1 | |
| restorative justice programmes. | | | 4 Evaluation of Circuit Court Restorative Justice Pilot Q4 2015. PS | 1 | |
| | | | 1 Agree implementation plan with RJS. Q2 2017 PS | 1 | |
| | | | 2 Referrals rates recorded annually. PS/CIO | × | |

Chapter 5 – Custodial Accommodation and Regimes

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|---|--|--|--|-------------|--------------------------|
| 15 | The Review Group welcomes the steps taken to improve the standard of accommodation in Mountjoy and Cork prisons and recommends that similar steps need to be taken (as a matter of urgency) in relation | Image: New Group beloomes the steps (ken to improve the andard of (commodation in bountjoy and Cork) isons and commends that milar steps need to e taken (as a matter urgency) in relation Limerick prison, in urticular the female commodation in that ison, and Portlaoise1. IPS 1. IPS 2. PPP1. Refurbish Wing, Mo completed andings of 2. Refurbish workshop completed 3. New Cork completed 5. Report of Prisons. | Refurbishment of D Wing, Mountjoy completed and 2 landings opened. Refurbishment of workshops in D block completed. New Cork prison completed. Scoping exercise for Portlaoise commenced. | Plan of action for improvement with timelines agreed in Strategy Statement 2012-2015. IPS New Cork prison completed by October 2015. IPS New Build of Mountjoy D Wing completed 2016. IPS New build of Mountjoy workshops in D Block completed September 2016. IPS Masterplan for Mountjoy completed Q3 2017 IPS | | |
| | to Limerick prison, in particular the female accommodation in that prison, and Portlaoise prison. | | 5. Report of Inspector of | 6. New development for Limerick Prison (wing & female unit) to go to tender Q2 2017 IPS 7. Construction on Limerick to commence April 2018. IPS | × | Limerick B |
| | | | | Upgrade works for Portlaoise prison to go to tender Q2 2017. IPS Opening of National Violent & Disruptive Prisoners Unit Q1 2018. IPS Construction on Portlaoise commenced. IPS | ✓ × × | P.Laoise D |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|---|---|---|---|-------------------------------------|--------------------------|
| | | | | 11. Report of Inspector of Prisons at the appropriate times decided by the Inspector <i>to follow.</i> IOP | × | |
| 16 | The Review Group recommends that an inter-agency approach is adopted in relation to those offenders who as a result of inter-gang rivalry or other disputes | Joint strategy on reduction in use of protection and post- release issues | Inter gang rivalry Analysis of gang activity in prisons completed and submitted to the Department Q1 2016. IPS | | <u>Inter gang</u> <u>rivalry</u> | |
| | | agencies to be comple | completed and published. | 2. Submission to Minister Q2 2016. IPS, PPP | 1 | В |
| | | Reduction in numbers of people on protection. | 3. Inter-agency sharing of information ongoing. AGS/IPS | | _ | |
| | | | Groups P | <u>Protection</u> 4. Analysis of Protection Prisoners to be completed Q2 2017 IPS | | |
| | | , to | 5. Recommendations considered by IPS Q3 2017. IPS | 1 | Protection | |
| | | | | Implementation of recommendations to commence Q4 2017 –Q1 2018. IPS | × | FIDIECTION |
| | | | | 7. Monitoring and implementation of findings quarterly <i>to follow.</i> IPS | × | _ C |
| 17 | The Review Group recommends that prisoners should only | 1. IPS 2. PPP | Publication of strategy for reduction in use of restricted regimes. | 1. New policy on restricted regimes introduced May 2015. IPS | 1 | В |
| | be on restricted regimes for the shortest period consistent with | | Strategy for supporting access to training, education and | 2. Monitoring of implementation <i>quarterly</i> . IPS | 1 | |
| | their safety and have access to adequate training, education and recreational facilities. | Ind haverecreational facilities.equate3. Evaluation of strategy and monitoring. | 3. Statement in IPS Strategy statement that" we will review and put forward proposals to amend the Prison Rules 2007 for consideration to take into account international best practice with particular reference to the United Nations Standard Minimum Rules for the protection of Prisoners (Mandela Rules)." IPS | 1 | | |
| | | | of cell time. 6. All prisoners having | Regarding milestone no 3, Amending Statutory Instrument (S.I.) to be completed Q2 2017. PPP | 1 | |
| | | | access to training, education and recreational facilities. | Following Statutory Instrument, IPS to launch policy regarding restricted regimes and solitary confinement. Q2 2017 IPS | 1 | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|--|---|---|---|---|--|
| | | 7. Review the target for out of cell time. | Invitation to new Inspector of Prisons when appointed, to report on the use of restricted regimes Q2 2018 - <i>to follow</i>. PPP to arrange invitation. | × | | |
| 18 | The Review Group recommends the increased use of such open prisons. The Review Group is concerned at the lack | 1. IPS 2. PPP | Plan with timelines for open centre for women finalised. Review of possibility for open prison for Dublin. Plan for diversion of | <u>Additional open prison for Dublin</u> 1. IPS review complete and brought to PPP October 2015. IPS | 1 | Additional open prison for Dublin D |
| | of an open prison for female offenders and recommends that such | | prisoners to new facility(ies). 4. Opening of facility(ies.) | Submission to Minister Q4 2015. Decision taken not to proceed at this point. PPP | 1 | |
| | an appropriate open facility be introduced. Emphasising the need to provide accommodation appropriate to the | | 4. Opening of radiity(ies.) | 3. The question of additional open prison capacity in Dublin will be reopened for consideration, in the context of the consultation,planning and implementation of the Mountjoy Campus long term development plan. IPS | × | |
| | of prisoners, the Review Group recommends that, | | | Open centre for women 4. Decision made to proceed with step down facilities for women. IPS/PS | 1 | Open centre for women A |
| | subject to funding, an additional open prison be considered for the | | | 5. Tender to issue Q4 2017. IPS | × | |
| | Dublin area. | | | 6. To be opened Q4 2018 IPS/PS | × | |
| 19 | The Review Group recommends greater involvement of | Post-release coordination: 1. IPS | 1.Implementation of joint IPS-PS strategic objective on continuum of sentence | 1. IPS/PS Joint Strategy Statement published 18 May 2015. IPS | 1 | В |
| | prisoners in the management of their sentences. The | 2. PS | management. 2.Extension of ISM to all | 2. Monitor on bi-monthly basis in conjunction with PS. IPS, PS | 1 | |
| | Review Group welcomes the joint IPS | 1. IPS 2. PPP | eligible prisoners. | 3. Porporino Report submitted to Department for approval Q4 2015. IPS | 1 | |
| | and Probation Service commitment to enhancing sentence | | 3.Every eligible prisoner has access to ISM. | 4. IPS to submit Business Plan based on recommendations in the Porporino Report Q1 2016. IPS | 1 | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | Implementation Status |
|----|---|---------------------------|--|--|--------------------------|
| | management from pre to post imprisonment. The Review Group | · | | 5. Working Group established to drive recommendations Q1 2016. IPS | |
| | recognises that Integrated Sentence Management (ISM) is the appropriate tool for | | | Approval to recruit 6 Assistant Psychologists, 1 Senior Psychologist for Dochas and a Head of Psychology in support of the Porporino Report implementation. IPS | |
| | the management of sentences of more than 12 months and should | | | Protocols and ICT developments to follow Q4 2016. IPS | |
| | be extended to all eligible prisoners. | | | 8. Pilot to focus on 18-24 year olds serving sentences of > 12 months Q1 2017 (In progress since Jan 2017) IPS | |
| | | | | 9. Pilot to be reviewed by the Porporino Working Group Q42017. IPS/PS | |
| | | | | 10. All prisoners > 12 months eligible for ISM. IPS | |
| | | | | 11. Completion of report on sentence management for life sentence prisoners. Q2 2017 IPS | |
| 20 | The Review Group is of the view that engagement in | 1. IPS | 1. Protocol for informing prisoners of programmes, including staff training. | Work and Training Audit ongoing and completed end of 2015. IPS | В |
| | education, training and treatment services is crucial to the | | 2. Policy on providing prisoners with information on reasons for decisions. | 2. Instigation of independent review of management of incentivised regimes policy. Q1 2018. IPS | |
| | rehabilitation and reintegration of an offender. In this respect, the Group | | 3. Monitoring and implementation of policies. | Instigation of assessment of prisoner needs in the area of Education to be done. Q4 2016 IPS | |
| | welcomes the Incentivised Regime Policy (IRP) and its role | | | 4. Completion of assessment of prisoner needs in the area of Education. Q1 2018 IPS | |
| | in encouraging both | | | 5. Review of Education Programmes Q2 2017. IPS | |
| | good behaviour and engagement by offenders. The Group | | | 6. Education Directory produced for the 2016/2017 academic year Q1 2017. IPS | |

| Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|--|---------------------------|---------------------|---|---|--------------------------|
| stresses the need for a transparent and open application of the policy which would ensure that all prisoners are | | | Industrial Manager (IM), Work Training Officers (WTOs), and ISM Coordinator tasked with highlighting the availability of programmes to prisoners (ongoing). IPS | 1 | |
| kept informed of the various programmes available to them. | | | All IM, WTO and ISM positions to be filled Q2 2017. (All IM positions filled Q1 2017, WTO & ISM competition commenced). IPS | 1 | |
| | | | IM, WTO and ISM Coordinators' role clarified Q1 2017. IPS | 1 | |
| | | | Development of new protocol on the open and transparent application of IRP Q3 2017. IPS | × | |
| | | | 11. Annual reporting on monitoring and implementation of new protocol <i>to follow.</i> IPS | × | |
| | | | Invitation to new Inspector of Prisons when appointed on services to report to follow. PPP to manage invitation. | × | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | Implementation Status |
|----|--|--|--|--|--------------------------|
| 21 | To ensure that gender appropriate strategies are adopted to the management of female offending and female offenders, the Review Group recommends | - | Research areas identified. Research commissioned/ instigated. Engagement and information sharing with the judiciary, | Research already underway/recently identified – review completed June 2015. IPS, PS Position formulated by IPS and PS jointly (September 2015). IPS, PS | С |
| | into and evaluation of the particular needs and circumstances of female offenders be conducted by the criminal justice | particular needs circumstances of ale offenders be ducted by the ninal justice encies. This work uld support the | criminal justice and non-justice agencies. | 3. Size of budget for research required identified end 2015. IPS, PS | |
| | agencies. This work should support the processes identified in | | | Allocation for research in 2016 budget Q2 2016. IPS, PS | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|---|------------------------------------|---|---|---|--------------------------|
| | the Joint IPS/Probation Service Strategy | | | Research Projects instigated. Project on alcohol completed. IPS, PS | - | |
| | relating to women offenders. | | | University of Huddersfield Research project 'An In-Depth Examination into Irish Prison Committals 2010-2016' underway and to be completed Q1 2018 IPS | × | |
| 22 | The Review Group recommends that a review of remand of female offenders be | 1. IPS 2. PS 3. PPP 4. CP | 2. PS committal remands 3. PPP commenced. 4. CP 2. Research into levels of women subjected 2 to committal remand 2 completed. 3 3. Research completed 3 | 1. Review of research completed June 2015. IPS, PS | - | С |
| | conducted in order to determine the reasons for the high level of female offenders | | | Position formulated by IPS and PS jointly (September 2015). IPS, PS | - | |
| | subjected to committal remand. The Review Group | | on the reasons for the growth in imprisonment for women. | 3. Budget for research required identified Q2 2016. IPS, PS | | |
| | further recommends that research be undertaken into the reasons behind the | | | Allocation for research in 2016 & 2017 budget Q2 2016. IPS, PS | 1 | |
| | growth in the use of imprisonment for women and development of further appropriate non- custodial alternatives to imprisonment. | | | 5. University of Huddersfield Research project 'An In-Depth Examination into Irish Prison Committals 2010-2016' underway and to be completed Q1 2018 IPS | × | |
| 23 | The Review Group, noting that, in light of the nature of their offending, female | 1. IPS 2. PS 3. PPP 4. CP | Diversion of women from prisons to community sanctions. | 1. IPS review brought to PPP Oct 2015. IPS, PS | - | С |
| | offenders often require less stringent security | 5. CIO | 2. Increased provision/use of | 2. Matter for discussion in December 2015. IPS, PPP | 1 |] |
| | conditions, recommends a greater focus on step down | | supported accommodation on release. | 3. Submission to Minister Q4 2015. PPP | - | |
| | facilities, supported accommodation, and | | | Identify site options by October 2015. IPS, PS | 1 | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|---|---|--|--|---|--------------------------|
| | the use of more community based open conditions for female offenders | | 3. Establishment of Finglas Women's Centre. | Expressions of interest prepared. Tender issued. Q2 2017. IPS, PS | 1 | |
| | ollenders | | Engagement and information sharing with the judiciary. Engagement and | Operation of facility supported in conjunction with other agencies Q2 2018. IPS, PS | × | |
| | | | information sharing with non-criminal justice agencies. | Abigal Centre, Finglas, opened since December 2014. IPS, PS | 1 | |
| | | 6. Analysis of sentencing trends indicates increase in non-custodial sanctions and decrease in custodial sanctions. CIO | 8. Assessment of trends concerning women <i>to follow.</i> CIO | × | | |
| 24 | The Review Group recommends that | 1. PS 2. PPP | 1. More gender appropriate | 1. Joint PS-IPS Women's Strategy 2014-2016 finalised December 2016. PS, IPS | 1 | |
| | gender appropriate community sanctions and programmes | | community sanctions and programmes implemented. 2. Increased use of community sanctions | Development of such sanctions and programmes initially in Dublin, Cork, Limerick and Cavan Q2 2016. PS | 1 | - B |
| | should continue to be developed. | | | Probation Officers dedicated to this topic in particular regions Q1 2016. PS | 1 | |
| | | | for women and decreasing use of | Funding provided to SAOL for peer educator service user programmes Q4 2016 PS. | 1 | |
| | | | prison. 3. Evaluation and monitoring. | Development of guidelines and protocols for community service and community return with women nationally Q2 2016. PS | 1 | |
| | | | | Communication Strategy with the judiciary underway since Q3 2016. PS | 1 | |
| | | | | 7. Evaluation and monitoring of use of gender appropriate sanctions annually <i>to follow</i> . CIO | × | |
| | | | | 8. Analysis of sentencing trends completed annually - <i>to follow.</i> CIO | × | |
| 25 | The Review Group recommends that all | 1. IPS 2. PS | 1. Conditions for visits are sensitive to the | IPS 1. Visiting areas reviewed early 2015. IPS | 1 | IPS |
| | criminal justice agencies work to | | needs of children. | Removal of counter style visits completed and available. All completed bar 3 outstanding. IPS | 1 | В |

| Recommendation | Party(ies) | Measure of progress | Timeline and milestones | | Implementation |
|---|---|--|---|---|----------------|
| | responsible | | | | Status |
| promote contact between offenders and their children and other | | 2. Protocols for denying visits or denying contact visits require | | × | - |
| family members, where such contact is appropriate. In | | assessment of the needs of children. 3. Support services for | Visits refurbishment for Wheatfield, to tender Q4 2016, to be completed Q3 2017. IPS | ~ | |
| particular, the Irish Prison Service should work to ensure that | s to people in prison and under the supervision of the PS. | parenting are offered to people in prison and under the | Visits refurbishment for Castlerea, commenced new build Q4 2016, to be completed Q4 2017. IPS | | |
| conditions for visits, as well as decisions regarding the denial of | | Visits refurbishment for Mountjoy West in place, facilities for main prison, under consideration. IPS | × | | |
| visits, are sensitive to the needs of children. | | enhanc | Provision of family friendly visiting arrangements for enhanced prisoners now in place across remainder prison estate. IPS | | |
| | | | Protocols for denying visits or contact visits include reference to the needs of children drafted. Circular to issue Q1 2017. IPS | 1 | |
| | | | 8. Review of pilot parenting supports offered by IPS completed Q2 2016. IPS | 1 | |
| | | | New Parenting Support programmes to start in Midlands, Portlaoise, Castlerea prisons, they are currently at an early stage of commencement. IPS | 1 | |
| | | 10. Internal Review of the Family Links Programme and Oversight arrangements. Q1 2018 IPS | × | | |
| | | | 11. Next programme to commence in Wheatfield Q3 2016. IPS | 1 | PS |
| | | First bespoke parenting programme delivered. Limerick Prison commence second parenting programme in Q3 2016. IPS | | С | |
| | | | 13. Extension of bespoke programme Q3 2017 in Cork and PL, Q4 2017 in Midlands . IPS | × | |
| | | | 14. Appropriate independent evaluation by Q4 2017. | × |] |
| | | | <u>PS</u> | 1 | |

| Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----------------|---------------------------|---------------------|--|---|--------------------------|
| | | | 15. Review of programmes supporting parenting Q1 2016. PS | | |
| | | | 16. Create a project plan arising out of review Q2 2017 PS | × | |
| | | | 17. Increase in use of programmes supporting parenting <i>Now Q3 2017.</i> PS | 1 | |

Chapter 7 – Rehabilitation and Reintegration

| | Recommendation | Party(ies) Responsible | Measures of Progress | Timeline/Milestones | | Implementation Status | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----|--|--|--|---|--|--------------------------|----------------------|--|--|--|----------------------|---------------------------------------|---|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|---|---|--|
| 26 | The Review Group recommends that all offenders must have the opportunity to avail | 1. IPS 2. PS 3. PPP | 1. IPS commission review/audit of service and programme needs. | In-prison services 1. Audit of Work/Training service/programmes for prisoners completed end Q4, 2015 and results submitted to PPP. IPS | | In-prison services B | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | of any necessary services or programmes to aid their rehabilitation and | agencies to be consulted: | IPS and PS review of alcohol and drug treatment services. Meeting of inter- | Review of Alcohol and Drug Treatment Services by Eustace Patterson Ltd. Completed end Q4 2015. IPS, PS Implementation Plan of Alcohol and Drug Treatment | × | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | reintegration. A renewed focus on how | agencies •D/Health,HSE | departmental/interag ency group on crime. | departmental/interag ency group on crime. | departmental/interag ency group on crime. | | ency group on crime. | departmental/interag ency group on crime. | departmental/interag ency group on crime. | departmental/interag ency group on crime. | ency group on crime. | Services to be published. Q2 2017 IPS | ~ | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | best to approach the rehabilitation and reintegration of | D/Education D/E,C&LG Community | 4. Increased provision of step down accommodation. | Release Planning Policy, Protocols and Standard Operating Procedures completed Q4 2015. IPS | - | Post Release | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | offenders is required. In particular, the | AgenciesD/Social | | 5. Prisoner database amended to incorporate requirements of Release Planning Policy completed end Q4 2015. IPS | | D | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | importance of providing appropriate social services such as accommodation, education and training and addiction treatment or counselling must be | Protection •Local authorities | •Local | Protocol drafted and piloted in partnership with the Probation Service and a local authority to explore a consistent and joint approach to the needs of prisoners vulnerable to homelessness in 2015. Pilot to include completion of Housing Needs Assessment by local authority 9 months in advance of release. Pilot evaluated Q1 2016. IPS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | acknowledged. In this regard, the Review Group recommends an | | | Increased supported accommodation/step down facilities available for women leaving prison Q2 2018. IPS | × | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | increased focus on the provision of suitable accommodation, including step down facilities to ease the reintegration of offenders. | | | Discussions commenced with housing providers on pathways for accommodation for high risk offenders leaving custody Q4 2016. IPS, PS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | 9. Develop & agree multi agency protocols to the management of placements in the community, discuss with relevant stakeholders including Dept Housing, Planning & local Government and Tusla. IPS/PS in conjunction with Interagency Group Q1 2018 | × | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | 10. Planning for accommodation for high risk offenders in place Q4 2018. IPS, PS | × | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 11. Protocol agreed with the Primary Care Reimbursement Service (PCRS) to issue emergency medical cards to eligible prisoners on release agreed in 2015. Pilot of | 1 | |

| | Recommendation | Party(ies) Responsible | Measures of Progress | Timeline/Milestones | | Implementation Status |
|----|---|---|--|---|---|---|
| | | | | protocol in Cork prison to commence Q1 2016 & Arbour Hill to commence Q2 2017 IPS <u>Interdepartmental working</u> 12. On 20 January 2016 Acting Secretary General wrote to the main Departments concerned to invite them to participate in interdepartmental/interagency group and to seek their views on recommendations 3 & 41 PPP | 1 | Interdepartmental/ agency Working D |
| | | | | Chairperson appointed in July 2016 and 17 nominations for interdepartmental/agency group received September 2016. Q3 2016. PPP | 1 | - |
| | | | | First meeting of interdepartmental/interagency group on post release support i.e. workshop on interagency working held 8 Feb 2016. PPP | | |
| | | | | 15. Interdepartmental inter-agency group established Q3 2016. PPP | 1 | |
| | | | | 16. Schedule of meetings of inter-agency group laid out Q4 2016. 1 st meeting took place on 10 October 2016, 2 nd meeting on 16 November 2016 at which it was agreed that group will meet thereafter on a quarterly basis. PPP | 1 | |
| | | | | 17. Terms of reference to be agreed at meeting on May 18 th 2017. PPP | 1 | - |
| | | | | 18. Presentation by CSO to Interagency Group on Penal Policy Research opportunities. Q3 2017 PPP | 1 | |
| | | | | 19. Report to be issued from Chairperson to Minister with outline of progress to date which includes identifying current practises in Interagency work from year 1 and Programme of work/recommendations to be considered for year 2. Q1 2018 PPP | × | |
| 27 | The Review Group recommends that there should be a consistent | 1. IPS | 1. Protocol/policy on applications for transfer to open prisons/transfers to | IPS to develop policy on the use of open centres by October 2015. IPS | 1 | |
| | and transparent approach to the use of open prisons prior to | ach to the use of decision making a prisons prior to reasons for decision | include guidance on decision making and reasons for decisions. | 2. Submission to PPP Q4 2015. IPS | 1 | В |
| | release. | | 2. Staff training on application of transfer | 3. Review of implementation of policy Q2/3 2017 IPS | 1 | 1 |
| | | | policy in place. | 4. Implementation of findings from Review - to follow. IPS | × | 1 |

| | Recommendation | Party(ies) Responsible | Measures of Progress | Timeline/Milestones | | Implementation Status | |
|----|--|---|---|--|---|--|--|
| 28 | The Review Group recommends the greater use of structured temporary release. The Group recommends that there should be a consistent and transparent application of provisions, based on fair procedures, permitting offenders to earn remission of up to one third of the | 1. IPS 2. CIO | Increase in use of structured temporary release. Application of Statutory Instrument 22 on enhanced remission. Increased use of enhanced remission. | IPS review of use of enhanced remission to be completed by end of Q2 2017. IPS IPS to consider engaging a Data Analyst to advise on information management Q1 2018 IPS Analysis of numbers of prisoners applying for and receiving/denied enhanced remission by age, gender, offence etc. IPS, CIO, Q2 2017. | × | С | |
| | sentence imposed if such discretionary remission is to be retained. | | | Review of Judicial precedents on enhanced remission Q1 2018. IPS | X | | |
| 29 | The Review Group recommends a new focus on the management of | Monitoring and equity in Temporary Release (TR) | Annual monitoring of decision-making around temporary release and | Monitoring and equity in TR 1. Daily custody statistics monitored and published on IPS website – ongoing. IPS | | <u>Monitoring &</u> Equity in TR C | |
| | temporary release with equity and monitoring of the application of temporary release. | release with I monitoring lication of release. ar, the roup hds that the1. IPS Removal of prohibition 1. CLR | Removal of legal requirer | compliance with legal requirements, including a diversity assessment. | 2. Scoping review of TR Q4 2016. Completed & Assessment of Review to be done by Q3 2017 IPS, CIO | | |
| | In particular, the Review Group recommends that the | | Removal of prohibition on TR. | <u>Removal of prohibition on TR</u> 3. Submission from CLR to the Minister Sept 2015. CLR 4. Decision taken. DJE | | Removal of prohibition | |
| | prohibition on temporary release for those offenders who receive the presumptive mandatory sentence for a drugs or firearms offence should be removed. | | | Decision taken. DJE 5. Resubmission to Minister Q4 2016. CLR Q1 2017 | <i>·</i> | D | |
| | | | | | | | |

| | Recommendation | Party(ies) Responsible | Measures of Progress | Timeline/Milestones | | Implementation Status |
|----|--|---|---|---|---|--------------------------|
| | | | This issue will be reconsidered as part of the work relating to the Parole Bill. (See Rec 34) CLR | × | | |
| 30 | The Review Group recommends the | 1. PS 2. IPS | 1. Increase in number of placements on CR | 1. Monitor targets <i>ongoing</i> . PS | 1 | |
| | continuation and the expansion of the Community Return Programme and Community Support Scheme. | in 2015/16. 2. Increase in number | 2. Target set for CR for January 2015. PS | 1 | | |
| | | of sites. 3. Annual assessment | 3. Target set for CR for January 2016 by end 2015. PS | 1 | В | |
| | | and review of eligibility 4. Review of eligibilty | 4. Statistics reported on IPS and PS websites every month. PS, IPS | 1 | | |
| | | | criteria | 5. Target set for 2017, 250 CRS, 450 CSS Q1 2017 IPS | 1 | - |
| | | | | 6. Assessment and review of all those potentially eligible Q2 2017 IPS/PS | 1 | _ |
| | | | | 7. Review of criteria for eligibility to follow.Q1 2018 IPS/PS | × | |
| | | | | Extension of sites suitable for community support nationally. (expanded CSS to Castlerea). Q1 2017 IPS/PS | 1 | - |
| | | | | Regular Assessment and review of eligibility and take up for Community Support at PS/IPS oversight meetings. IPS/PS | 1 | |
| 31 | The Review Group recommends that a Parole Board should be established on a statutory footing with the power to make decisions. | 1. CLR 2. PPP | Legislation passed. New Parole Board established. | Draft General Scheme on establishment of Parole Board on a statutory basis to be created Q1 2017. Government agreed to focus on Parole Board Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. CLR | 1 | С |
| | | | | Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24th May 2017. | 1 | |

| Recommendation | Party(ies) Responsible | Measures of Progress | Timeline/Milestones | | Implementation Status |
|----------------|---------------------------|----------------------|---|---|--------------------------|
| | | | The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas. CLR | | |
| | | | 3. Parole Board in place to follow. | × | |

Chapter 8 – Sentencing Policy

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|--|---|---|---|---|--------------------------|
| 32 | In order to use prisons most justly and effectively, we should break with the idea that prison is the only real | 1. CLR 2. PPP 3. CP 4. PS 5. CIO | Legislative statement on imprisonment as a last resort in place. Analysis of | Letter from the Minister to Chief Justice issued 11 August 2015 requesting that the Chief Justice consider recommendations which relate to sentencing and the judiciary. CLR Reply from Chief Justice received 1 December 2015 | 1 | |
| | form of punishment. The Group recommends that | 3. 010 | sentencing trends indicates move to non custodial | outlining that sentencing is continuously kept under consideration by the Judiciary and is an issue addressed at jurisdictional conferences. | | D |
| | imprisonment be regarded <u>as a sanction</u> of last resort and that | | sanctions for less serious offenders. | 3. Consideration of response from Chief Justice. CP | 1 | |
| | this principle be incorporated in statute. The Group further recommends that non- custodial sanctions should become the default position in dealing with less serious offenders. | | | 4. General Scheme of Criminal Justice (Sentencing & Parole) Bill including broad principles of sentencing to be revised & submitted to Government Q4 2016. CLR Government agreed to focus on Parole Board Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24th May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas. 5. Analysis of sentencing trends completed annually <i>to follow.</i> | × | |
| | | | | CIO | X | |
| | | | | 6. Findings of analysis shared and implemented to follow. CIO | × | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | Implementation Status |
|----|--|---------------------------|--|--|--------------------------|
| 33 | recommends that, In all cases where a custodial sentence is | 1. CP 2. CLR 3. CS | Legislation passed. Monitoring of implementation. | Letter from the Minister to Chief Justice issued 11 August 2015 requesting that the Chief Justice consider recommendations which relate to sentencing and the judiciary. PPP | |
| | imposed by a court, the court should set out its reasons in writing for so doing. This requirement should be incorporated in statute. | | | Reply from Chief Justice received 1 December 2015 outlining that this issue has already been addressed by case law and European law and noting that the Digital Audio Recording system in place in all Irish courts records the proceedings and as such assists in confirming the position in Court. CP | |
| | | | | Draft General Scheme of Criminal Justice (Sentencing & Parole) Bill including broad principles of sentencing, to be revised & submitted to Minister and Government Q3 2016. CLR | D |
| | | | | Government agreed to focus on Parole Board Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24 th May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas. | |
| | | | | 4. Ministerial approval to go to Government to publish General Scheme of Criminal Justice (Sentencing) Bill Scheme to follow. CLR | |
| | | | | 5. Pre-legislative scrutiny of Scheme <i>to follow</i> . CLR | , |
| | | | | 6. OPC to draft Bill to follow. CLR | |
| | | | | 7. Government approval to publish Bill <i>to follow.</i> CLR | |
| | | | | 8. Publication of Bill <i>to follow</i> . CLR | ·] |
| | | | | 9. Implementation of Act monitored. CIO | · |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|--|---------------------------|---|--|---|--|
| 34 | The Review Group recommends that no further mandatory sentences or presumptive minimum sentences should be introduced. In addition, the continuation of existing presumptive minimum sentences and the threshold for their application in drugs and other offences should be reviewed in the context | 1. CLR/PPP 2. CP | No further mandatory or presumptive sentences introduced. Review of principle behind use of presumptive minimum sentences. Increase in €13,000 threshold. Repeal of prohibition on TR. | Instigate review of principle behind use of presumptive minimum sentences Q3 2015. CLR | | Review of presumptive minimum sentences D Review of threshold D |
| | of the recent judgments of the Court of Criminal Appeal with a view to determining if this type of sentencing satisfies the need for proportionality in sentencing and fulfils the objective of | | | 2. Above review to be completed and submitted to Minister Q1 2017. CLR | × | Repeal of prohibition on TR |
| | reducing crime. As an initial step to comply with the principle of proportionality, the Review Group recommends an increase in the value of | | | Review of threshold for the application of presumptive minimum sentences Q1 2017. CLR As of 1 November 2017, no new sentences introduced. | | D |

| | Recommendation | Party(ies) | Measure of progress | Timeline and milestones | | |
|----|---|--------------------------|--|---|---|--------|
| | drugs, currently €13,000, possession of which triggers the presumptive minimum sentence of 10 years to a level commensurate with that sentence. The Review Group further recommends that the prohibition on temporary release for persons sentenced to the presumptive minimum sentence should be repealed. | responsible | | Repeal of prohibition on TR to be considered as part of the consideration of Private Members Parole Board Bill. | × | Status |
| 35 | | 1. CP 2. CS 3. CLR | 1. Assessment of sentencing trends/reasons for custodial decisions shows increase in incentives to rehabilitation. | August, 2015 requesting that the Chief Justice consider recommendations which relate to sentencing and the judiciary. PPP Consideration of response from Chief Justice to follow. CP General Scheme of Criminal Justice (Sentencing and Parole) Bill including broad principles of sentencing to be submitted to Government Q4 2016. CLR Government agreed to focus on Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24th May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas. | × | D |
| 36 | The Review Group is strongly of the view that | 1. CP 2. CS | 1. Review sentencing information resource | 1. Letter from the Minister to Chief Justice issued 11 th August, 2015 requesting that the Chief Justice consider | - | |

| | Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|--|---|--|---|---|--------------------------|
| | the availability of information on sentencing and precedents needs to be | Irish Sentencing Committee steering group | with steering group and independent researchers. 2. Review nature and | recommendations which relate to sentencing and the judiciary. PPP 2. Reply from Chief Justice received 1 December 2015 conveying support of the Irish Sentencing Committee in | 1 | |
| | improved. In this regard the Review Group supports the valuable work | Next Steps: Agencies to be consulted • Central | structure of data collected and published. 3. Information on | principle for this recommendation. PPP 3. Committee on Sentencing Information to go under Committee structure of Judicial Council Bill Q3 2017. CP | 1 | D |
| | commenced by the Judiciary through the | Statistics Office (CSO) | sentencing outcomes available | Judicial Council Bill including sentencing information to be published Q2 2017 CP | X | |
| | Irish Sentencing Committee. The Group also recommends that | Irish Sentencing Committee | on a continuing basis. | 5. Instigation of a review of sentencing information Q3 2017. CP | x | |
| | the Central Statistics Office, in consultation with the Courts Service and the Judiciary, be requested to produce information on sentencing outcomes | | | 6. CP to support scope of existing data holding – to follow. CP | × | |
| | with a view to providing public information and informing policy development. | | | 7. Redevelopment of sentencing information - to follow. CP | × | |
| | | | | 8. CIO to work with Data analysts to build an end model of the Criminal Justice system which will cover data drawn from all systems in the Criminal Justice group including prisoner data CIO | × | |
| 37 | The Review Group recommends that a more structured approach be taken to sentencing. The | 1. CP | 1. Evidence of increased guidance given by the superior courts on sentencing. | Letter from the Minister to Chief Justice issued 11th August, 2015 requesting that the Chief Justice consider recommendations which relate to sentencing and the judiciary. PPP | | |

| | Recommendation | Party(ies) | Measure of progress | Timeline and milestones | | Implementation |
|----|--|------------------------|--|--|---|----------------|
| | | responsible | | | | Status |
| | Judiciary should take the lead role in this area. The Group welcomes the recent judgments of the Court of Criminal Appeal | | 2. Research and analysis regarding sentencing examines and tracks consistency. Data regarding sentencing to be made readily available. | Reply from Chief Justice received 1 December 2015. PPP | | |
| | (DPP v Kieran Ryan) which for the first time has given guidance on appropriate sentence ranges. The Group anticipates that this development, combined | | | Committee on Sentencing Information to go under Committee structure of Judicial Council Bill Q3 2017. CP | | D |
| | with the forthcoming introduction of a permanent Court of Appeal, will over time bring about much greater consistency in sentencing. | | | Review of precedents issued by the Court of Appeal instigated Q3 2017. CP | × | |
| 38 | The Review Group recommends that the main principles and purposes of sentencing as set out in the recommendations 1, 2 and 32 be set out in statute. Some members of the Group were of the view that the development of detailed principles and | 1. CLR 2. CP | Principles and purposes of sentencing set out in statute. Review 3 years after commencement of legislation. | General Scheme of Criminal Justice (Sentencing and Parole) Bill including broad principles of sentencing to be submitted to Government Q4 2016. CLR Government agreed to focus on Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24th May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas. | | D |
| | guidelines in the application of these principles was a matter primarily for the | | | General Scheme to be submitted to Minister and Government Q3 2016. CLR | × | |
| | judiciary while others favoured more comprehensive and detailed legislation | | | General Scheme to be submitted to Government to publish, to follow. CLR | × | |

| Recommendation | Party(ies) responsible | Measure of progress | Timeline and milestones | Implementation Status |
|--|---------------------------|---------------------|---|--------------------------|
| identifying for example relevant aggravating and mitigating factors to be considered in | | | 4. Pre-legislative scrutiny of Scheme <i>to follow</i> . CLR | |
| sentencing. The Group recommends that the approach favoured at this time should be | | | 5. OPC to draft Bill <i>to follow.</i> CLR | |
| reviewed after a period of three years. | | | 6. Government approval to publish Bill <i>to follow</i> . CLR | |
| | | | 7. Publication of Bill <i>to follow</i> . CLR | |
| | | | 8. Review of Act instigated – enactment plus 3 years to follow. CLR x | |

Chapter 9 – Achieving Change

| | Recommendation | Party(ies) Responsible | Measure of progress | Timeline and milestones | Implementation Status |
|----|---|--|---|--|--------------------------|
| 39 | The Review Group recommends an increased focus on effective data | 1. PS 2. CP 3. IPS 4. PS | . CP agreement on data . IPS collection, | Proposal paper brought to Management Board by V. Geiran on 7th July and agreed. PS | |
| | management. The Department of Justice and the criminal justiceNext Steps- other agencies to be | Steps- othersharing andjes to be2. Consultation with | Meeting of agencies on data issues held October 2015. PS | | |
| | agencies should develop a shared agreement outlining how data is to be | CSO Academic | CSO and researchers. | Meeting with CSO and researchers takes place Q2 2016. PS | D |
| | collected, managed and published by all criminal justice | researchers AGS CS | | 4. Proposals to go to Management Board Q1 2017 from CIO | |
| | agencies and access to this data should be provided to researchers, within appropriate limits. | ties and access to • IYJS ata should be • DPP led to rchers, within | DJE to meet with CSO regarding strengthening of data capability Q1 2017 CIO | - | |
| | | | Criminal Justice Strategic Committee established in 2015 to drive enhanced co-operation and reform across the criminal justice system. The Committee has met 5 times to date, most recently in April 2017. The Committee will continue meeting three to four times annually. CD | | |
| | | | 7. Agreement in principle completed to share data at 24 April 2017 meeting. CD | | |
| | | | | 8. Protocols - <i>to follow.</i> | _ |
| | | | | 9. Review of impact of agreement - <i>to follow.</i> | |
| 40 | The Review Group1. PPP strongly recommends2.CLRthat all future policydecisions in the area ofcriminal justice shouldbe pre-assessed with a | 1. Inclusion of this position in Departmental Strategy Statement. | 1. Submit paper to Management Board by Q4 2016. PPP | С | |
| | | the area of 2. Requirement for regulatory impact to | Obtain agreement from Management Board on how to proceed Q1 2017. PPP | | |
| | view to determining, where possible, | | on prisoner numbers and other forms of sanctions. | 3. Subject to above, mechanism for assessing impacts created – Q2 2017. PPP | |

| | Recommendation | Party(ies) Responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|---|---|---|---|---|--------------------------|
| 41 | impacts on prisoner numbers and numbers to be subject to other forms of sanction. | 1. PPP | 3. All policies pre- assessed. 1. Non justice | 4. No. of policy decisions assessments requested. PPP 5. No. of policy decision assessments completed -<i>to follow.</i> PPP 1. On 20 January 2016 Acting Secretary General wrote to | × | |
| | recognises that crime is a question of social as well as penal policy – all Government2. IPS 3. PSDepartments and agencies refer to and consider crimeDepartments and agencies consider the question of crimeNext Steps- other agencies to be consulted: • D/HealthDepartments and agencies consider the policy. | the main Departments concerned to invite them to participate in interdepartmental/agency group and to seek their views at the same time on this & recommendation No. 3. Acting Secretary General Workshop on Interagency and Interdepartmental Co-Operation held on 8 February 2016. PPP | · · · · · · · · · · · · · · · · · · · | | | |
| | prevention when formulating policy. In | D/Feducation D/Social Protection D/E,C&LG | D/Education and inter-agency D/Social meetings convened. ion D/E,C&LG YJS | 3. Paper submitted to Management Board on nature of inter-Departmental, inter-agency groups Q2 2016. PPP | 1 | С |
| | that the Department of Justice and Equality joins with all Government Departments and agencies to facilitate and support research in order to assist in the formulation of penal policy. | • IYJS • AGS | | 4. Chairperson appointed in July 2016 and 17 nominations for interdepartmental/agency group received September 2016. Interagency Group established. Q3 2016. Schedule of meetings of inter-agency group laid out Q4 2016. 1 st meeting took place on 10 October 2016, 2 nd meeting on 16 November 2016 at which it was agreed that group will meet thereafter on a quarterly basis. PPP | • | |
| | | | | Terms of reference to be agreed at meeting on 18 May 2017. PPP | • | |

| | Recommendation | Party(ies) Responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----|--|---|---|--|---|--------------------------|
| | | | | Work Programme to be agreed at meeting on 6 Dec 2017. PPP | × | |
| | | | | 7. Annual Report on progress to be submitted to Minister. Q1 2018 PPP | × | |
| 42 | The Review Group recommends that the Minister for Justice and Equality establish a | that the ustice and blish a | 1. Decision reached on membership of Consultative Council. | Paper on establishment of Consultative Council brought to Management Board July 2015. PPP | | С |
| | Consultative Council to advise on issues relating to penal policy. This Committee should consult with relevant | | 2. Consultative Council established. | Submission subsequently prepared for the Acting Sec General and Minister on 8th July 2015. Meeting held with Minister on 17th July 2015 to discuss membership of the Consultative Council. To be resubmitted to Tanaiste Q2 2017 PPP | 1 | |
| | partners – at Government, local authority and non- governmental level, as | | | Paper drafted for the Minister regarding chair of the Council, Chair formally accepted appointment 3 Nov 2015. PPP | 1 | |
| | appropriate – on issues as they arise or are referred to them. | | | 4. Invitations to members to issue. Q2 2017 PPP | 1 | |
| | | | | 5. First meeting of Consultative Council Q4 2017 PPP | × | |
| 43 | The Review Group recommends the Minister establish a | 1. Implementation and Oversight Group (IOG) | IOG underway. Six monthly reports published. | 1. First meeting of IOG held on 15 May 2015. IOG | 1 | |
| | mechanism to ensure the implementation of actions arising from this | | | 2. Second meeting of IOG held 16 October 2015. IOG | 1 | |
| | report which would report to the Minister on a six monthly basis on such implementation. These reports should | | | First report of IOG presented to Minister on 24 November 2015. IOG | 1 | В |
| | | | | Second report of IOG presented to Minister May 2016. IOG | 1 | |
| | be published. | | | First & Second Six monthly reports published. Q4 2016 IOG | 1 | |
| | | | | 6. Third report published Q2 2017. PPP | 1 | |

| Recommendation | Party(ies) Responsible | Measure of progress | Timeline and milestones | | Implementation Status |
|----------------|---------------------------|---------------------|--|-----|--------------------------|
| | | | 7. Fourth report to be prepared following meeting on 10 May. PPP 8. Submitted to Tánaiste for publication Q2 2017 PPP | × × | |
| | | | 9. Publication Fourth report Q3 2017. PPP | × | |